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1 TWDB Release list of new municipal WUGs under utility boundary process 2B

2 TWDB Draft population and mining, and municipal demand projections 
prepared and made available by TWDB

2A, 2B

3 RWPG Confirm/finalize list of WUGs and sub‐WUGs for RWPA so the 
TWDB can commence data migration

2B

4 TWDB Draft livestock, irrigation, manufacturing, and steam‐electric power 
demand projections made available by TWDB

2A

5 RWPG Review draft projections and finalize adjustments with TWDB staff 2A, 2B

6 TWDB Adopt all projections 2A, 2B

7 TWDB/RWPG DB22 prepared and released for data entryB,C

8 TWDB/RWPG DB22 consultant training

9 RWPG Evaluate water availability and existing water supplies

10 RWPG Identify Water Needs 

11 RWPG Identify potentially feasible WMSs

12 TWDB
New Modeled Available Groundwater (MAG) volumes being issued 
by TWDB based on updated Desired Future Conditions (DFCs) ‐ 
ESTIMATED

13 TWDB TWDB Planning Rule Revisions 

14 TWDB/RWPG Next RFA for Regional Water Planning Grant (Public Notice, 
remaining SOW, Total Study Cost)

15 TWDB/RWPG Amend Contracts with additional fundingD (WMS evaluation 
funding to remain as notice‐to‐proceed)

16 TWDB
Identify potentially feasible WMSs to be evaluated with notice‐to‐
proceed fundingD

 

17 RWPG Prepare and submit Technical Memos

 SUBMITTAL TO TWDB OF FINAL ADOPTED PLAN BY SEPTEMBER 2, 2020 ‐‐‐‐‐>

19 HB4 SHC HB4 Stakeholder Committee Meet to Consider Uniform Standards 
for 2021 Prioritizations

20 RWPG Prepare and submit project prioritizations from 2021 RWPs

Note A: Estimated timeline based on currently available agency resources and subject to change RWPG activity =
Note B: DB22 is the updated, online water planning database for the 2022 State Water Plan Contracting activity =
Note C: Anticipated database availability dates are estimates based on currently available agency resources  TWDB activity =
Note D: Subject to available funding Database activity =

FINALIZE LIST OF 
WUGS AND SUB‐

WUGS

DB22 DATA MIGRATION AND PREPARATION

REVIEW & FINALIZE DRAFT 
PROJECTIONS

IDENTIFY POTENTIALLY FEASIBLE WMSs 
(APPROX.)

IDENTIFY 
WATER NEEDS

EVALUATE WATER SOURCE AVAILABILITY & 
EXISTING SUPPLIES

18 RWPG Complete 2021 Regional Water Plans ALL
IPP DUE MARCH 3, 2020 ‐‐‐‐‐>

Due 
9/2/20

TECH MEMO 
DUE: 9/10/18

 
 

 

Amend to 
Commit 
FY18‐19

REVIEW AND NEGOTIATE SOWS FOR ALL WMS EVALUATIONS
(UPON SUBMITTAL BY RWPG)

Amend to 
Commit 
FY16‐17

Amend to 
Commit FY20
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