


# Upper Coastal Plain East – March Progress Report


Texas Water Development Board (Contract Manager: Sydney Weitkunat)

04/01/2021

## Overview



Project Log Status	Count
Completed – Through March 31st	12,378 (3,687 March)
Processing – April Estimated Progress	3,656
Pending	3,129
<b>Total</b>	<b>19,136</b>



■ Complete ■ Processing ■ Pending

## March Completed Log Breakdown

	Anderson	Cherokee	Hopkins	Houston	Rains
New Well Records	1,557	561	81	614	0
Duplicate Well Records - New Information	71	36	16	70	0
Duplicate Well Records - Without New Information	127	46	5	200	1
Unable to Locate* (Will review linen maps near end of project)	35	3	3	9	0
Incorrect Folder*	2	1	0	2	0
Corrupt File/Scan/ Outside Study Area	4	3	0	12	0
<b>Total</b>	<b>1,759</b>	<b>646</b>	<b>102</b>	<b>896</b>	<b>1</b>

\* Not Included in total count. Will be processed later.

## Upper Coastal Plain East – March Progress Report

Texas Water Development Board (Contract Manager: Sydney Weitkunat)

04/01/2021

### March Completed Log Breakdown (cont.)

	San Jacinto	Smith	Trinity	Walker	Wood**
New Well Records	60	7	37	59	0
Duplicate Well Records - New Information	5	1	15	20	0
Duplicate Well Records - Without New Information	1	4	25	40	0
Unable to Locate* (Will review linen maps near end of project)	3	0	2	6	0
Incorrect Folder*	0	0	0	0	0
Corrupt File/Scan/ Outside Study Area	0	1	0	8	0
<b>Total</b>	<b>66</b>	<b>13</b>	<b>77</b>	<b>127</b>	<b>0</b>

\* Not Included in total count. Will be processed later.

\*\* Folder was empty.

### Associated Files – Shared OneDrive (UCPE Date > February Data Deliverable)

BRACS DB – UCPE>March Data Deliverable>WellLocationDE\_MAR.accdb

Tracking Table – UCPE>March Data Deliverable>BRACS\_Work Order\_DataCollection\_TrackingWells\_MAR.xlsx

Log Files – UCPE>March Data Deliverable>NewGeophysicalWellLogs>NewGeophysicalWellLogsMAR.zip

March Progress Report – UCPE>March Data Deliverable>UCPE March Progress Report.pdf